PROGRESS REPORT NO. 6

Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date: September 22, 2010
To: Ms. Patricia Simmons-Pierre (USEPA RPM)
cc: Ms. Frances M. Zizila (USEPA Site Attorney)

Mr. Glenn Savary (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)
Mr. Richard Hahn (LEC Assistant Secretary)

From: Nick Clevett (RMT Project Coordinator)
Site ID: NJD002168748
Subject: Dayco Corporation/L.E. Carpenter Superfund Site

Site Progress Report No. 6

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009. This progress report covers the period between June
19, 2010 and September 17, 2010. The updated UAO/SOW Compliance Tracking Table and Master
Project Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were
completed:

e Submitted the RAR Addendum for USEPA review on July 20, 2010 documenting the
MW19HS1 soil remediation. As outlined in Action Item 21a UAO/SOW Compliance
Tracking Table, USEPA will perform a final inspection of the MW19HS1 area soil
remediation during their review of the RAR Addendum as outlined in the USEPA email
dated May 13, 2010.

e Received the NJDEP Division of Land Use Regulation (DLUR) Flood Hazard Area (FHA)
permit on August 19, 2010 for installation of “structures” (observation wells and utilities) in
the site defined FHA to facilitate the bioremediation pilot test near the MW-30 well cluster.

e Recorded the FHA permit with Morris County on September 9, 2010, and faxed a copy of the
County stamped FHA permit to NJDEP DLUR as required by FHA permit Standard
Condition No. 2.

e Performed the 27 2010 semiannual wetland area monitoring and invasive species control
event on September 7 and 8, 2010.

e Submitted the 2Q 2010 Monitoring Report on August 18, 2010.
¢ Conducted the 3Q 2010 monitoring event between August 23 and 26, 2010.
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Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Results of sampling, tests and all other data received and not previously submitted to EPA.

¢ All confirmatory samples collected as part of the MW19HSI soil remediation were submitted
with the RAR Addendum.

e All 2Q 2010 monitoring results were submitted in the 2Q 2010 Monitoring Report dated May
11, 2010.

All work planned for the next 12 months is as follows:

¢ Revise and submit an RA Work Plan Addendum No. 2 incorporating all USEPA comments
on the MW19HS1 and MW30 areas scopes of work, and all permits and associated
requirements.

e Revise and resubmit the UFP-QAPP.
e Prepare and submit a Community Involvement Plan (CIP).

e Complete the MW-30 area remedial investigation (RI) and document the investigation and
the remedial approach in Final RA Work plan Addendum.

e Complete the MW-30 bioremediation pilot study.
e Prepare and submit progress reports.
e Perform the 4Q 2010 monitoring and reporting event.

e Prepare and submit the annual (2010) GP-4 required Wetland Annual monitoring Report.

Problems encountered and any anticipated problems or delays and solutions to address actual or
anticipated delays.

e An additional Hydroseed overspray was performed in the MW19HS1 area on May 28, 2010
due to flooding then a period of dry weather. A second Hydroseed overspray is tentatively
scheduled in Oct 2010 when the weather is more conducive for grass germination and
growth in areas without an irrigation system.



PROGRESS UPDATE NO. 6

COMPLETION TIMEFRAME

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

ACTIO:: ITEM (Calendar Days from UAO ACTIOSA:_EM DUE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) @ RESPPAO;‘.I_S\I(BLE éCOTNIHODEEH'I:E’I\DA COMPLETED BY COMPLETED WHEN
Effective Date)
1 - 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34): Respondent shall provide written notice to EPA's Remedial Project v
2 7 days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order,| RMT and LEC v RMT and LEC Real Time ©
occurs later or on the date services are retained, whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. Ensure LEC v LEC 09/28/09
amended UAO® the recording of the Order is indexed to the title of Respondent's real property at the Site.
5 7 days @ 08/13/09 Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality RMT RMT 08/10/09
Management Plan (QMP).
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT v RMT 08/10/09
5 days - following completion . . . . . . . I
: v o
7 of Action Item #4 above 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 above LEC RMT 12/11/09
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiary on Letter of Credit.
10 30 days 09/05/09 SOW - IV. Remgdlﬁl Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken pursuant
11 By the 10th of every month 09/10/09 to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report Final to EPA [pdf RMT v RMT 10th of each month
electronic is acceptable]. 1st Progress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ®©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site Attorney
13 90 days 11/04/09 Fhat it hgs not altvered, mutllated,vdlsvcar.dved, dgstroyed or otherwlsg dlsposgq ofvany records,.dc)(.:umfents, or other LEC v LEC 11/27/09
information relating to its potential liability with regard to the site since notification of potential liability by the United
States or the State or the filing of suit against it regarding the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 approval in item #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to
submit QMPs.
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its contractors
16 7 days prior to commencing 01/04/10 and subcontractors have gdequate insurance coveragg gr have indemnification for liabilities for injuries or damages LEC and RMT v RMT 01/12/10
work to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant
to this Order.
17 As outlined in the 2004 RAWP 01/11/10 SOowW - V. Remgdlal Action (letter D): Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.

ACTION ITEM
#

COMPLETION TIMEFRAME

(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to
v ®)©)
182 completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT RMT 211510
Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (Ref. SOW Section
19a 7 days prior to item #18a 02/16/10 V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy have been LEC and RMT v RMT 2/15/10 @ ©
met or will be met at the completion of construction.
. SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second
14 days after completion of letter A): If EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be
20a the construction of corrective 05/07/10 : . q - - g ! p . . . LEC and RMT v RMT 5/13/10 @ ©
measures available to accompany EPA or their rep. on an inspection following completion of the construction of the corrective
measures.
JT1\01545\41100: 1.xIs 1 September 2010




PROGRESS UPDATE NO. 6

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

Within 21 days of completion Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with
2la of g” work P 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10 @
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall
22a 45 days 07/30/10 © submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR Addednum LEC and RMT v RMT 07/20/10
submitted July 20, 2010.
.14 Qays of.completlorj of flnal © SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
23a field inspection/corrective action TBD X . R X K o . N X R o N LEC and RMT
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

COMPLETION TIMEFRAME

draft RA report that meets requirements set forth in Section V.E of the SOW

ACTION ITEM ACTION ITEM DUE RESPONSIBLE ACTION ITEM
4 (Calendar Qays from UAO DATE SOIL REMEDIAL ACTION ITEMS (MW-30) PARTY COMPLETED COMPLETED BY COMPLETED WHEN
Effective Date)
MW-30 Area Soil Remediation RMT
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b X TBD . . S . . LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be LEC and RMT
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): If
20b construction of corrective TBD EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA| LEC and RMT
measures or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of LEC and RMT
all work the SOW
1.4 days.of complet.lon of fleld SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
22b inspection/corrective action TBD X . R X X o R o X X L X LEC and RMT
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit a LEC and RMT

COMPLETION TIMEFRAME

ACTION ITEM (Calendar Days from UAO ACTION ITEM DUE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE ACTION ITEM COMPLETED BY COMPLETED WHEN
# . DATE PARTY COMPLETED
Effective Date)

24 21 days of receipt of sample TBD SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater RMT

results from final sampling event Monitored Natural Attenuation Report summarizing the results of the effort and its findings.

10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 10 pre arge aFFS q TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT

prep preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOVY - VII.» chused Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report and LEC and RMT
EPA's preliminary comments and concerns.
28 30 days .after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT
written comments

ACTION ITEM

#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

30 days from receipt of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary to
29 4 from EP/E TBD meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional RMT
response activities.
. . Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 days from receipt of notice . K . .
30 from EPA TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
approval.
7 days after receipt of EPA'S Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 yre uest (iter:#SO) TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
q approval.
21 days from receipt of . . X L .
2 disapproval noticelrequest for TBD !EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other RMT
e item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 " TBD . . . R LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours TBD Dglay In Performance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement of LEC and RMT
this Order.
JT1\01545\41100: 1.xls 2 September 2010



PROGRESS UPDATE NO. 6

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE

USEPA UAO AND SOW ACTION ITEM CHECKLIST

5 business days following item

Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay (described

s #34 TED in item #34) in addition to the measure planned and taken to minimize the delay. LEC and RMT

36 60 days prior to transfer TBD Parties B.ouhd (parggraph 38): Submita tru@ and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT

38 10 years 08/04/19 Record Preservatlon_ (paragraph 77): Res.pondent shall preserve and retain all records and documents in its or any of their LEC and RMT
contractors possession/control that relate in any manner to the Site.

90 days prior to record or . X . . . . L .
39 document destruction following TBD Rt_ecord Preservatlop (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US LEC
item #38 prior to the destruction of any such records/documents.
Prior to off-site shipments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and to
40 p - EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site LEC and RMT
hazardous substances ; )
to the State will not exceed 10 cubic yards.
Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09
2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead
3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"
4) Rows shown in Bold are items that have been completed
5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)

Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. Item 15)
6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation
7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personell on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)
9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom afinal inspection as part of the MW19HS1 RAR Addendum review process

JT1\01545\41100: 1.xis
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Master Project Schedule

Project Update No. 6
Wed 9/22/10

ID Task Name Duration Start Finish 2010 2011
r4, 2009 Qtr 1, 2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1, 2011 Qtr 2, 2011 Qtr 3, 201
a Nov '09[Dec '09]Jan '10] eb '1 [Mar '10|Apr '10[May '10lJun '10] Jul '10 |Aug '10/Sep '10/Oct '10Nov '10Dec '10[Jan '11] eb '1 [Mar '11[Apr '11[May '11lJun 11 Jul '11 |Aug '11]

L SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07 : : 3 E 3 : ;

12 | USEPA ESD (Site Soils) 76 days Tue 7/10/07 Wed 10/24/07

15 | POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08

111 QUARTERLY MONITORING AND REPORTING 1221 days Mon 2/27/06 Fri 10/29/10 ; ;

112 |7 2006 Monitoring and Reporting 242 days Mon 2/27/06 Tue 1/30/07

121 | 2007 Monitoring and Reporting 267 days  Tue 1/23/07  Wed 1/30/08

131 |7 2008 Monitoring and Reporting 250 days Mon 2/18/08 Fri 1/30/09 i

140 2009 Monitoring and Reporting 276 days  Mon 1/12/09 Fri 1/29/1 0y

149 2010 Monitoring and Reporting 187 days Thu 2/11/10 Fri 10/29/10 5 :

150 | Conduct 1Q10 Monitoring Event 5days  Thu211/10  Wed 2/17/10

151 |7 Prepare and Submit 1Q10 Monitoring Report 59 days Thu 2/18/10 Tue 5/11/10 L

152 |7 Conduct 2Q10 Monitoring Event 5 days Mon 4/19/10 Fri 4/23/10 : | g

1583 | Prepare and Submit 2Q10 Monitoring Report 83 days Mon 4/26/10 Wed 8/18/10 g

154 | Conduct 3Q10 Monitoring Event 4 days Mon 8/23/10 Thu 8/26/10 : :

155 Prepare and Submit 3Q10 Monitoring Report 46 days Fri 8/27/10 Fri 10/29/10 %:
156 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1441 days Fri 6/24/05 Thu 12/30/10 :

157 | 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri 6/24/05  Tue 12/20/05

161 |7 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07

167 |4 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07  Thu 12/20/07

172 | 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167 days Mon 5/12/08 Tue 12/30/08

176 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153 days Thu 5/28/09 Fri 12/25/09
180 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159 days Mon 5/24/10  Thu 12/30/10
181 | Spring 2010 Monitoring & Invasive Species Control Event 1 day Mon 5/24/10 Mon 5/24/10
182 | Fall 2010 Monitoring and Invasive Species Control Event 2 days Tue 9/7/10 Wed 9/8/10
183 2010 Annual Wetland Monitoring Report Preparation and Submittal 81 days Thu 9/9/10 Thu 12/30/10 ==
184 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) 899 days Mon 2/27/06 Thu 8/6/09
200 USEPA UAO & SOW 634 days Fri 4/18/08 Wed 9/22/10
201 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09
210 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] 0 days Thu 8/6/09 Thu 8/6/09
211 E Progress Report No. 1 (Aug 6, 2009 to Sept 9, 2009) 0 days Wed 9/9/09 Wed 9/9/09 :
212 E Progress Report No. 2 (Sept 10, 2009 to Dec 10, 2009) 0 days Fri 12/11/09 Fri 12/11/09 X3 12/:11/09
213 E Progress Report No. 3 (Dec 11, 2009 to Jan 14, 2010) 0 days Thu 1/14/10 Thu 1/14/10 L@ 114110 . g
214 |74 Progress Report No. 4 (Jan 15, 2010 to Feb 19, 2010) 0 days Fri 2/19/10 Fri 2/19/10 : & 219110 |
215 7o Progress Report No. 5 (Feb 20, 2010 to Jun 18, 2010) Odays  Tue6/22/10  Tue 6/22/10 5 @ 6/22/10
216 E Progress Report No. 6 (Jun 19, 2010 to Sept 17, 2010) 0 days Wed 9/22/10 Wed 9/22/10 : ﬂ/22/10
217 RA WORK PLAN (RAWP) ADDENDUM 532 days Thu 8/6/09 Thu 8/18/11
218 | RA Work Plan Addendum Preparation 28.38 edays Thu 8/6/09 Thu 9/3/09 5
219 |7 USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri 9/4/09  Mon 12/21/09
220 | Response to USEPA & NJDEP RA Work Plan Addendum Comments on 6 days Tue 12/22/09 Tue 12/29/09

MW19HS1 Soil Remediation
Task Milestone 53 Rolled Up Split s External Tasks ()] Deadline 45
Wed 9/122/10 Split Ciiiaiiriaaaiis  Summary PNy  Rolled Up Milestone <> Project Summary 1
Progress emmmmmmm————  Rolled Up Task Rolled Up Progress cossssssmmmmm»  External Milestone <

edays: elapsed days or calendar days 1




USEPA ID No. NJD002168748

Master Project Schedule

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Project Update No. 6
Wed 9/22/10

ID Task Name Duration Start Finish 2010 2011
r4, 2009 Qtr 1, 2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1, 2011 Qtr 2, 2011 Qtr 3, 201
L Nov '09[Dec '09]Jan '10] eb'1 [Mar '10]Apr '10[May '10lJun '10] Jul '10 [Aug '10iSep '10]Oct '10Nov '10[Dec '10]Jan '11] eb '1 [Mar '11]Apr '11[May '11[Jun '11]Jul '11 [Aug '11]

221 | USEPA Approval of MW19HS1 Soil Remediation (RA Work Plan Addendum and 0days Wed12/30/09 Wed 12/30/09 12/30/09 : : : : : :

Response to Comments)
222 | Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days Mon 1/4/10 Mon 2/1/10 :
223 | USEPA Approval of the MW-30 Investigation (RA Work Plan Addendum and 14 days Tue 2/2/10 Mon 2/22/10

Response to Comments) :
224 | Prepare and submit RAWP Addendum No. 2 30 days Mon 9/13/10 Fri 10/22/10 ' ;EQ
225 USEPA review and approval of RAWP Addendum No. 2 60 days  Mon 10/25/10 Fri 1/14/11
226 Prepare and submit Final RAWP Addendum 60 days Mon 2/28/11 Fri 5/20/11 E 8
227 USEPA review and approval of Final RAWP Addendum 90 edays Fri 5/20/11 Thu 8/18/11 $
228 COMMUNITY INVOLVEMENT PLAN (CIP) 304 days Wed 8/26/09 Fri 10/22/10
229 E NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] 0 days Mon 9/14/09 Mon 9/14/09
230 E NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC 0 days Wed 8/26/09 Wed 8/26/09

7:26E-1.4(h)&(i)4] :
231 |[Ed USEPA Fact Sheet No. 1 Odays Mon 11/23/09  Mon 11/23/09 o M 23/0§
232 CIP Preparation & Submittal 225days  Mon 12/14/09 Fri 10/22/10 : )
233 USEPA 5-YEAR REVIEWS O0days Thu10/15/09  Thu 10/15/09|/15/09
235 QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 220 days Mon 12/21/09 Fri 10/22/10
236 UFP Compliant QAPP Preparation 220 days  Mon 12/21/09 Fri 10/22/10
237 RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 660 days Mon 11/17/08 Thu 5/26/11
238 MW-30 AOC 324 days Mon 3/1/10 Thu 5/26/11
239 Remedial Investigation (RI) & Pilot Test 324 days Mon 3/1/10 Thu 5/26/11
240 Preconstruction Permitting 140 days Mon 3/1/10 Fri 9/10/10
241 | Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10
242 | " NJDEP DLUR FHA Permit Review & Approval 76 edays Fri 6/4/10 Thu 8/19/10
243 NJDEP DLUR FHA Permit Issued 0 days Thu 8/19/10 Thu 8/19/10
244 | " Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10
245 | Send County Sealed FHA Permit to NJDEP DLUR 1 day Fri 9/10/10 Fri 9/10/10
246 E RI (Soil, Groundwater & Sediment Investigation) 18 edays Mon 2/7/11 Fri 2/25/11
247 E Bioremediation Pilot Study 90 edays Fri 2/25/11 Thu 5/26/11
248 MW19HS1 AOC 525 days Mon 11/17/08 Thu 11/18/10
249 |7 Bidg 9 Demolition 289days Mon 11/17/08  Thu 12/24/09
253 Preconstruction Permitting 53 days Mon 11/2/09 Thu 1/14/10
260 MW19HS1 Soil Remediation 196 days Mon 1/11/10  Mon 10/11/10
261 |7 Phase | 55 days Mon 1/11/10 Fri 3/26/10
273 Phase Il 141 days Mon 3/29/10  Mon 10/11/10
274 | Waste Load Out (Soil, Subslab Fill & Process Waste) 15 days Mon 3/29/10 Fri 4/16/10
275 | Final Grade and Hydroseed 7 edays Fri 4/16/10 Fri 4/23/10
276 | Hydroseed Overspray No 1 1 day Fri 5/28/10 Fri 5/28/10
277 E Hydroseed Overspray No. 2 1day Mon10/11/10  Mon 10/11/10
278 MW19HS1 RAR Addendum 100 days Mon 5/31/10  Mon 10/18/10
279 | RAR Addendum preparation and submittal 37 days Mon 5/31/10 Tue 7/20/10
280 E USEPA Review and Approval 90 edays Tue 7/20/10  Mon 10/18/10
281 MW19HS1 Post Remedial Groundwater Performance Monitoring 10 days Fri11/5/10  Thu 11/18/10
282 Install USEPA approved perfromance monitoring network 10 days Fri 11/5/10 Thu 11/18/10

Task Milestone 53 Rolled Up Split s External Tasks ()] Deadline 45
Wed 922/10 Split Ciiiaiiriaaaiis  Summary PNy  Rolled Up Milestone <> Project Summary 1
Progress emmmmmmm————  Rolled Up Task Rolled Up Progress cossssssmmmmm»  External Milestone <

edays: elapsed days or calendar days
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